

Prime 194

MONTHLY PROGRESS REPORT - JUNE 2016

Project	: Proposed Apartments Complex For Prime Lands Residencies (Pvt) Ltd. At No.194 , High-level Road, Nugegoda	
Project Architect	: Anil Kumarage, Chartered Architect	Structural Engineer : Eng. Laksiri Cooray
MEP Engineer	: Eng. K. P. A. Weerasinghe	Contractor : Ropa Construction (Pvt) Ltd
Project Commenced Date	– 16/11/12	Duration – 22 Months

Current Status of Project

SF slab formwork in progress.



FF Slab ready for concrete



FF Slab concreting on 15/06/2016



FF Slab concreting on 15/06/2016



FF Slab concreting on 15/06/2016



FF-SF Column work



FF-SF Column work