

Prime - Barnes Place

MONTHLY PROGRESS REPORT - June 2016

Project : Proposed Apartments Complex For Prime Lands Residencies (Pvt) Ltd.
At No. 51 Barnes place Colombo 07

Project Architect : Anil Kumarage, C.Architect

Structural Engineer : Eng. Laksiri Cooray

MEP Engineer : Eng. K. P. A. Weerasinghe

Piling Contractor : Sierra Piling Pvt Ltd (Ony for Piling work)

Project Commenced Date – 05/04/2016

Duration – 03 Months (Ony for Piling work)

Current Status of Project

- Pile casting 93% completed.

Pile Driling



Reinforcement



Concreting



Testing and Q/C

