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Project Architect : Anil Kumarage, Chartered Architect
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: Eng. Laksiri Cooray
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PROJECT DETAILS
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rajaginya

Contractor . Sierra Constructions

MEP Engineer : Eng. K. P. A. Weerasinghe
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Parking floor Finishing Work
Entrance area Finishing Works

Common Lobby Area Finishing Works Pool Deck Final Finishing Works
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Roof Terrace Finishing Works Pantry Finishing Work

Finial Finishing Work in Apartment Units Bathroom Finishing Work

Fire Staircase Final Finishing Works Gym Equipment Installation works on Progress
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